
MINING PROJECTS 

Project Description: The Greens Creek Mine is a silver-zinc-lead mine operated by Hecla Greens Creek Mining Company and located about 18 miles 

southwest of Juneau on Admiralty Island within a non-wilderness portion of the Admiralty Island National Monument. Based on 

known and anticipated ore reserves, the mine has a remaining life of approximately 22 years. The recent decision by the USFS for 

expansion of the tailings facility projects 10 years of capacity based on current production levels. 

lead Federal Agency: USFWS 

Responsible Person: {1) State Lead: Large Mine Project Team; OPMP Coordinator: Kyle Moselle, {2) DEC Leads: Allan Nakanishi (WW), {3) Doug Buteyn 

(SW), {4) Tim Pilon (APDES), {5) DFG Lead: Kate Kanouse, (6) EPA Leads: Lynne Hood (NEPA), {7) Cindi Godsey (WW), (8) TBD (404), (9) 

Lorraine Edmond, {10) Corps Lead: Matthew Brody/Ellen Lyons, (11) Hecla contacts: Chris Wallace (Env), (12) Scott Hartman (General 

Mgr), (13) USFS Lead: Matthew Reece 

Schedule Federal State 

last Updated By: Individuals Name last Updated By: Individuals Name last Updated By: Kyle Moselle 

Date: Date Updated Date: Date Updated Date: Updated 8/31/15 

Bonding MOU with USFS and SOA signed June 30, FEIS & Record of Decision (ROD) issued Sept 9, APDES Permit No. AK0043206 issued Aug. 20, 2015 

2014. MOU Modification #1 signed by USFS and 2013. USFS chose a modified Alternative D (18 acre is effective Oct. 1, 2015. Duration is 5 years. 

SOA January 29, 2015. MOU defines agency roles expansion of existing drystack w/ no diversion of Currently in the 30-day appeal period. 

and responsibilities related to bonding for Greens Tributary Creek). SEACC and Kootznoowoo filed an 
ADNR-DMLW-Water Section is reviewing Heda's 

Creek. Modification further defines agency roles appeals on the ROD on Oct 28, 2013. ROD affirmed 
application for water rights 

and responsibilities, with specific language related by Regional Forester Dec 2013. 
to the SOA holding the bond for long-term care and 

The Corps 404 permit was issued on June 13, 2014. 
Clearing, grubbing, and ground preparation of the 

maintenance activities and the USFS holding the 
The Corps 404(b)(1) analysis and wetland mitigation 

tailings disposal facility expansion scheduled for 

bonds for conventional reclamation activities. 2015 is nearly complete. Growth media has been 
plan was approved Jan. 6, 2015. A modification 

stockpiled in Pit 7. Expansion area will be 
Total financial assurance of $68.9 million approved was approved by the Corps on Feb. 11, 2015. 

winterized in late October, and construction 
by SOA Aug. 14, 2014. USFS approved Sept. 25, 

EPA participated in final review offinancial activities will resume in spring 2016. 
2014. Three bonds provided (USFS holds two; SOA 

assurance and attended a final meeting with the 
holds one). 

USFS, State, and Hecla to discuss. EPA generally 
Joint ADNR and USFS site inspection conducted 

Grubbing and clearing for tailings expansion started supported the final amount and supports USFS's 
Aug. 6, 2015, no action items documented. 

4/15. Construction completion expected Fall 2016 regular review to revise as necessary. 
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MINING PROJECTS 

Project Description: One of AK's longest operating open pit mines and one of the world's largest zinc-lead deposits. The mine is located in northwestern 

Alaska, approximately 82 miles north of Kotzebue, and 46 miles inland from the coast of the Chukchi Sea. It has been operating 

continuously since its opening in 1989. In 2009 it received Federal and State approvals to expand into the Aqqaluk deposit. 

Lead Federal Agency: Corps 

Responsible Person: {1) State Lead: Large Mine Project Team; OPMP Coordinator: Kyle Moselle, {2) DEC Leads: Tim Pilon, {3) Pete McGee, {4) DF&G Lead: 

Jack Winters, (5) DNR Lead: Brent Martellero, {6) Corps Lead: Ben Soiseth, (7) EPA Leads: Cindi {8} Ken 

{9) Teck Alaska: Chris Eckert, {10) Jeff Clark (Env), {11) Henri Letient (Gen. Mgr) 

Schedule 

last Updated By: Individuals Name 

Date: Date Updated 

The mine received its modified APDES permits for 

the mine water discharge and the port facility 

discharge in May 2013; neither were challenged. 

Mine raised main dam in 2013 and will again in 

2014. Ongoing actions related to dam 

performance. 

Next major action: review/approval of new 

Reclamation & Closure Plan and Integrated Waste 
Management Permit - with new permits being 

issued in 2Q 2015. 

Ongoing Actions related to dam performance. 

Federal 

last Updated By: \,,,,., 1v1a,·(y 

The 2009 NPDES permit was appealed to the EPA's 

Environmental Appeals Board and was upheld. 

The Corps issued 404 permit for main dam raise in 

November 2013. 

On March 3, 2014 EPA received a petition from the 

Native Village of Kivalina and the Center for Race, 

Poverty and the Environment requesting that the 

Agency conduct a preliminary assessment pursuant 

to CERCLA 105(d) for the Red Dog Mine site. The 
petition raises a number of issues including impacts 

to drinking water and fish resources, releases to 

surface water, fugitive dust emissions, and illnesses 
to tribal members, ,)s ,,vdl as concerns related to 

potential failures of the tailings dam. The 

petitioners sent additional letters to EPA in summer 

2014, when a series of seismic events occurred 

near the tailings dam. Since January of 2015, EPA 

has been coordinating with the Native Village of 

Kivalina, NANA Corporation, Teck, the Alaska 

Governor's Office, ADEC and ADNR to further 

consider the appropriate response to the petition. 

In March 2015, EPA met with NANA Corporation to 

State 

last Updated By: Kyle Moselle 

Date: Updated 8/31/15 

The APDES Permit for the port facility was issued in 

April 2014. 

In fall 2011, Dam Safety issued an NOV for design 

issues on the dam and the certificate to operate. A 

dam safety review panel released report in October 

2012. Red Dog has requested that the report 

remain confidential. The panel was a condition of 

the Dam Safety NOV. Company also performed 

Willowstick geophysical survey in attempt to 
identify seepage zones in subsurface - Report has 

been provided to State. 

There are ongoing geotechnical studies aimed at 

answering some of the questions about the dam 

stability that were raised in the technical report. 

Mine staff met with LMPT team in Anchorage on 

Feb 4, 2014 to review the Willowstick survey results 

and be briefed on other dam related and water 

management related activities at the mine. 

LMPT participated in a permitting workshop at the 

mine in March 2014 as initial step in the renewal 

process for the Waste Management Permit and the 

Reclamation & Closure Plan Approval. 
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MINING PROJECTS 

Schedule Federal 

hear concerns with respect to an EPA lead PA. 

NANA also met with Kivalina in May, 2015. As a 

result of that meeting, Kivalina requested that EPA 

place the PA petition request on hold until July 31, 

2015 in order to consider other options. EP/\ 

Teck and N/\N/\ 

State 

LMPT staff from DNR-Mining/Water and DEC-Water 

performed mine inspections during the second half 

of July 2014. 

Mine is also in process of raising the main and back 

tailings dams. 

DNR approval for the R&C Plan was extended to 

September 30 to allow more time for renewal 

process. DNR and DEC have completed their review 

of the R&C Plan narrative and are now reviewing 

the cost estimates. Agency comments on proposed 

cost estimates expected mid-September 2015. 
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MINING PROJECTS 

Project Description: 

lead Federal Agency: 

Responsible Person: 

Schedule 

This proposed surface coal mine is located 45 miles west of Anchorage near Tyonek. The 300-million ton project would extract low 
sulfur sub-bituminous coal from the Beluga Coal Field. Project prediction is for a minimum 25-year life of the mine with a production 

rate of up to 12 million tons per year for export. 

The project was previously permitted in the 1990s but not developed. Subsequent project changes have mandated a SEIS. The current 

NEPA/permitting process commenced in 2006 with EPA as the lead agency. Corps assumed the lead agency role in 2010 when the 

State assumed authority for NPDES (APDES) permitting for mining projects. A critical concern to the State of Alaska is the significance 

this project represents to the Mental Health Trust (Trust), a perpetual trust managed to ensure that Alaska has a comprehensive 
integrated mental health system. The Chuitna Coal Project represents one of the most significant assets of the Trust and development 

of this resource will substantially benefit Trust beneficiaries. It is estimated that royalties to the Trust from mining this coal resource 

will be $200-$300 million which will contribute to the corpus of the Trust and allow for additional investment and benefit over an 

extended period of time, beyond the life of the mine. EPA, SOA, NM FS & NVT are Cooperating Agencies 

Corps 

{1) State Lead: Large Mine Project Team; OPMP Coordinator: Marie Steele, {2) DEC Lead: Allan Nakanishi (WW), {3) DMLW Lead: Russ 

Kirkham, (4) DHSS Lead: Dr. Paul Anderson, (5) EPA Leads: Jamey Stoddard (WW/PIV), (6) Erik Peterson (NEPA), {7) Matt LaCroix 

(404), {8) Corps Leads: Jason Berkner, Sheila Newman (9) Shane McCoy 

Federal State 

last Updated By: Marie Steele last Updated By: last Updated By: Marie Steele 

Date: Updated 8/25/2015 

Cooperating agency review of preliminary DSEIS has 

slipped 1 month to 10 November with 60 calendar 

day review period, comments due early January. 

Estimated schedule for public comment on DSEIS is 

currently April 2016. 

Date: Date: Updated 8/25/2015 

fBs rcinifr:1tcd work on tfK, SUS usd ASCMRA 

ASCMCRA permitting to be in 2 parts, 1 for 

H ill facilities, 1 for mine. The facilities permit 

application was previously submitted; the mine 

application was submitted on 8/3/2016. The 60-day 

clock has not started as the application was marked 

draft and the following items are not expected until 

end of August: 

• D12 - Protection of Hydrologic Balance 

• Stream Buffer Zone Waivers 

• Excess Spoil and Reclamation 

in those Cooperating agencies were afforded the 

opportunity to review the initial impact categories 

and parameters in July. 
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MINING PROJECTS 

Schedule Federal State 

Site Specific Criteria (SSC) 

,)gcncv Site specific criteria issues have been elevated 

to r:ng:age EPI-\ on ~)04 or 

above the staff level within DEC & EPA for 

resolution. 

401-404 
[To be updated] 
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MINING PROJECTS 

Project Description: This conventional underground gold mine is located 90 miles southeast of Fairbanks. Delta Junction is 40 miles southwest. Sumitomo 

Metal Mining llC is the project owner. They have continued to add to their resource and the mine will be in operation beyond the 

original plan of 10 years. The owner is now developing access to the East Deep ore and designing a third water treatment plant in 

order to increase their treatment capacity to 600 gpm from the current 400 gpm 

lead Federal Agency: Corps 

Responsible Person: {1) State lead: large Mine Project Team; OPMP Coordinator: Kyle Moselle, {2) DEC lead: Tim Pilon (WW), {3) DNR lead: Brent 

Martellaro, (4) EPA leads: Cindi Godsey (WW), {5) Matt laCroix (404), (6) Corps lead: Ben Soiseth (7) Sumitomo: Keri DePalma (Env.), 

{8) Chris Kennedy (Gen. Mgr) 

Schedule 

last Updated By: Individuals Name 

Date: Date Updated 

Critical scheduling items for the mine include 

increasing their water treatment capacity from 400 

gpm to 600 gpm by EOY 2014. 

Mine anticipates constructing new water treatment 
plant by year-end 2015. 

Federal 

last Updated By: Individuals Name 

Date: Date Updated 

The Corps recently issued 404 permit for 0.15 acres 

wetland disturbance associated with planned 

construction of WTP#3. 

In July, 2014, the Corps issued a permit 

modification to accommodate disturbance 

associated with construction of exploration roads 

to the south of the main mine area. 

State 

last Updated By: Kyle Moselle & Gary Mendivil 

Date: Updated 8/31/15 

DEC and DNR have approved Plan mods to 

accommodate the mine's plans to construct water 

treatment plant #3. This plant will increase the 

mine's water treatment capacity to 600 gpm from 

the current 400 gpm (approx.) The mine is under a 

COBC requirement to complete construction of the 

plant by end of 2015. 

In early 2014, the mine completed underground 
closure studies in order to comply with a special 

stipulation of its Reclamation & Closure Plan 

approval; the study modeled mine water inflows 
flowing closure and also included acid-base­

accounting and humidity cell tests to characterize 

the wall rock and paste fill underground and 

preliminary designs for the portal plugs that will be 

constructed at closure. 

Mine Environmental Manager Sally Mcleod ended 

her tenure at the mine on July 31, 2014. Mine GM 

Chris Kennedy will be managing the department 

until a replacement is hired. 

State agency site tour scheduled for Sept. 9, 2015. 
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MINING PROJECTS 

Project Description: Open-pit gold mine located 26 miles NE of Fairbanks; produces 330,000 ounces of gold/year. Located on State of Alaska Mental Health 

Trust lands. Operator is Fairbanks Gold Mine, Inc (FGMI), a subsidiary of Kinross Gold Corp. Project includes a conventional gold milling 

operation and a large valley-fill heap leach. 

In early 2014 FGMI decided to delay the start of the feasibility study for the Gil deposit in order to allow another exploration season to 

add more certainty to the gold resource estimate. 

lead Federal Agency: [Enter here] 

Responsible Person: {1) State Lead: Large Mine Project Team Kyle Moselle, (2) DEC Leads: Tim Pilon (WW), {3) Ken Spires (SW), {4) EPA Lead: Cindi Godsey 

(WW), {5) Corps Lead: Ben Soiseth 

Schedule 

Last Updated By: Individuals Name 

Date: Date Updated 

Critical path for Fort Knox is getting the Integrated 

Waste Management Permit, Plan of Ops, 

Reclamation & Closure (R&C) Plan and Millsite 

Lease all renewed by March 2014. These approvals 

will include the expansion of the Walter Creek Heap 

Leach. 

The permits were issued at the end of March 2014. 

Federal 

Last Updated By: Individuals Name 

Date: Date Updated 

Mine has met with the Corps to discuss wetlands 

loss and gain (from new wetlands on reclaimed 

tailings). 

State 

Last Updated By: Kyle Moselle 

Date: Updated 8/31/15 

Agency review of Plan of Ops approval, 

Reclamation & Closure Approval and updated 

waste management permit is complete 

R&C Plan/FA, & Integrated Waste Management 

Permit issued March 2014. 

State issued a Certificate of Approval in May 2014 

to modify the main tailings dam as part of the plan 
to raise the dam an additional 25' during the 2014 

construction season. The mine has since decided to 

make that lift in two stages during the 2014 and 

2015 construction seasons. 

The mine has also applied for an exploration permit 

form the BLM to perform exploration on NOAA 

satellite operations facility lands immediately west 

of the current pit with the hopes of expanding the 

gold resource in that direction. 

Seeps were discovered in the dam by an engineer 

conducting a scheduled periodic dam safety 

inspection on July 22, 2015 and reported by FGMI 

to ADNR on Aug. 5th
. DNR Dam Safety and DEC 
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MINING PROJECTS 

Schedule Federal State 

staff visited the site Aug. 11, 2015. The seeps do 

not currently represent any significant or 

immediate threat to the structural integrity of the 

dam, but they do need to be monitored closely, 

investigated further, and considered in the final 
planned raise of the dam. The seeps are producing 

decant water, but the down-gradient monitoring 

wells have not observed a signal, which means no 

release outside of containment. It appears that the 

seeps are being captured by the existing seepage 

collection system or interception wells. FGMI has 

increased monitoring and the agencies are tracking. 

State agency site tour scheduled for Sept. 10, 2015. 
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MINING PROJECTS 

Project Description: 

Lead Federal Agency: 

Responsible Person: 

Schedule 

Gil is a gold deposit owned by Kinross (owner of Fort Knox) and is 6 miles east of Fort Knox. Concept is development of open pit with 

associated valley-fill heap leach. Would be largely stand-alone project, but project description pending forthcoming feasibility study 

which will contemplate options of jointly using certain portions of the Fort Knox Mill for final gold recovery or trucking some of the run­
of-mine ore to Fort Knox for processing. Gil has backed off from feasibility study. Plan for more drilling during summer 2014 

NA 
{1) State Lead: Large Mine Project Team Kyle Moselle, (2) DEC Lead: Tim Pilon (WW), {3) Ken Spires (SW), {4) Corps Leads: Ben 

Soiseth, (5) Ellen Lyons 

Federal State 

Last Updated By: Individuals Name Last Updated By: Individuals Name Last Updated By: Kyle Moselle 

Date: Date Updated Date: Date Updated Date: Updated 8/31/15 

Presently DF&G involved in baseline fish studies 

otherwise State involvement is negligible pending 

further development of a project description 
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MINING PROJECTS 

Project Description: The proposed Donlin Gold Mine is located near the Kuskokwim River Village of Crooked Creek in Southwest Alaska, approximately 120 

miles upstream from Bethel. It is a large undeveloped refractory gold deposit on lands owned by the Kuskokwim Village Corporation 

(surface) and Calista Regional Corporation (subsurface). The proposal is for an open pit mine measuring two miles wide and one mile 

wide. Project proponent is Donlin Gold Inc., a partnership of Barrick Gold Corp and NovaGold, Inc. They plan to build a 300+ mile 

natural gas pipeline to provide power for the mine operations. 

Project proponent submitted 404 permit application in 2012 which started the EIS process. This could be the 1st time a mining project 

proposes perpetual water treatment as an initial permitting component. Estimated startup capital costs for the project are $6.7 billion, 

including $834 million for the natural gas pipeline. 

lead Federal Agency: Corps 

Responsible Person: {1) State Lead: Large Mine Project Team; OPMP Coordinator: Jeff Bruno, {2) DEC Leads: Gary Mendivil; {3) Renee Evans (WW), {4) Lori 

Aldridge (SW), (5) ADFG Leads: Bill Morris, (6) Jim Simons, (7) Lee McKinley, (8) EPA Leads: Mark Jen (PM) and (404), (9) Cindi Godsey 

(WW), {10) Corps Lead: Keith Gordon 

Schedule 

last Updated By: Individuals Name 

Date: Date Updated 

PDEIS phase I - April 2015 (comments were due 

June 8th
) 

PDEIS phase II -April 2015 

DEIS - Nov 2015 

FEIS - March 2017 

ROD - March 2017 

Federal 

for 

cornrner:ts to th:e 

the 

)016c 

State 

last Updated By: Gary Mendivil 

Date: Updated 8/31/15 

State Pipeline Coordinator Office (SPCO) public 

noticed Donlin pipeline ROW application on April 9, 

2014. 

[ HYPERLINK "http://dnr.alaska.gov/commis/"] 

Several pre-application meetings taking place with 

DNR, DEC, and ADF&G. 
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MINING PROJECTS 

Project Description: Pebble Project is a large copper-gold-molybdenum mineral deposit located 200 miles southwest of Anchorage on state land. It 

contains components that, if developed, would likely involve both a large open-pit surface mine and an underground block cave 

operation. The project was in an advanced state of exploration, but is now in care & maintenance status owing to departure of partner 

Anglo American who was funding the project as part of their earn-in agreement with owner Northern Dynasty Minerals. 

Approximately 27,000 pages of baseline study results for the time period 2004-2008 were previously released. 

Proponent is the Pebble limited Partnership (Anglo-American and Northern Dynasty). However, in September 2013 Anglo pulled out 

of the partnership. Northern Dynasty reduced staff in Anchorage and is seeking financial options. 

The project would require road access and a supply of power in addition to the project's mining footprint. Mine life could be 50-100 

years, possibly more. 

The project is the focus of national attention/opposition. In response to a petition from nine tribal governments, EPA has initiated a 

watershed assessment of the Nushagak and Kvichak watersheds in Bristol Bay under the authority of Section 404(c) of the Clean Water 

Act. 

For information on the CWA Sec. 404(c) visit: 

[ HYPERLINK "http:/ /water.epa/lawregs/"] 

guidance/cwa/dregdis/upload/404cpdf 

For information on the EPA Bristol Bay Assessment, visit: 

[ HYPERLINK "http:/ /www2.epa/gov/mlw/mining/"] 

largemine/pebb!e/bbw 

lead Federal Agency: corps {likely) 

Responsible Person: {1) State Lead: Large Mine Project Team; OPMP Coordinator: Kyle Moselle, {2) DEC Leads: Allan Nakanishi (WW), {3) Lori Aldridge 

(SW), (4) EPA Leads: Margo Young (PM for BBWA), {5) Cindi Godsey (WW), (6) Heather Dean (404), (7) Corps Leads: Katie Mccafferty, 

(8) Pebble Ltd. Partnership: Tim Havey 

Schedule Federal State 

last Updated By: Individuals Name last Updated By: '~ .... :;: .... \ , ,, p- Last Updated By: Kyle Moselle 

Date: Date Updated Date: ':";/f./ :1 ~~ Date: Updated 8/31/15 

No permitting schedule presently. Project on care On April 29, 2014, EPA received letters from the States Court of Appeals for the Ninth Circuit 

and maintenance status approximately seven years. Pebble Limited Partnership and the Alaska Attorney affirmed the district court's dismissal of Pebble 

Still in pre-application phase. General in response to the February 28 information Limited Partnership's (PLP's) lawsuit challenging 

Public comments on the Proposed Determination request under Clean Water Act Section 404(c). EPA's authority to initiate the section 404(c) 

were due by Sept 19, 2014. Public meetings were On, July 18, 2014, EPA issued a notice for a process in the Bristol Bay Watershed. 
held August 12-15. Proposed Determination to restrict dredge and fill Also on May 28, 2015 the Alaska District Court 

Due to the large number of comments received, operations associated with mining at the Pebble heard oral arguments on EPA's motion to dismiss 

EPA extended the time period to withdraw the site under 404(c) authority. EPA's Proposed one of the three lawsuits filed by the Pebble 

Proposed Determination or to prepare the Determination applied restrictions and prohibitions Limited Partnership against the EPA. The case 
on any future mine development in a defined area, involves allegations relating to the Federal Advisory 
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MINING PROJECTS 

Schedule 

Recommended Determination to February 4, 2015. 

As part of ongoing litigation brought by the Pebble 

Limited Partnership related to the Federal Advisory 

Committee Act, a Federal District Court Judge on 

November 25, 2014 ordered the EPA to stop all 

work connected to the 404(c) proceeding until he 

has issued a decision on the merits of the 

complaint. EPA is complying with this order. 

Federal 

the waters of the South and North Fork Koktuli 

Rivers and the Upper Talarik Creek watersheds. 

During the week of August 11, 2014, EPA conducted 

7 public hearings to take comments on the 

Proposed Determination. The hearings were in 

Anchorage, Dillingham, lgiugig, lliamna, Kokhanok, 

New Stuyhok and Nondalton. The public comment 

period on the proposed determination ended 

September 19, 2014. Due to the large number of 

comments received, EPA extended the time period 

to withdraw the Proposed Determination or to 

prepare the Recommended Determination until 

February 4, 2015. EPA received over 670,000 

written comments on the Proposed Determination. 

20:lS the /\laska District Court he~Jrd oral 

or: EPI-\'s rnotlon to ciisrniss or:e of the 

State 

Committee Act. Following oral arguments, the 

Court took the case under advisement and on June 

4, 2015, the court granted in part and denied in 

part EPA's motion to dismiss. EPA is currently 

reviewing the court's decision. 

ADNR and DEC site inspection conducted July 22, 
2015. Main storage facility was inspected, along 
with numerous drill site locations and two satellite 
storage sites. Drill Hole 4223 is producing water 
that is entering surface waters. Following 
inspection, DNR determined the site was stable 
and it was unclear whether the discharge was 
coming from the past drill hole, but DNR deferred 
to DEC with regards to the water quality and 
potential discharge to surface waters. DEC 
required PLP to investigate further to determine 
the source and then propose corrective action if 
they determined it was, in fact, coming from the 
drill hole. PLP proposed to grub down to the hole 
and attempt to plug it while drillers were on site 
correcting and inspecting other sites. The work is 
expected to be completed by Oct. 2015. 
On May 29, 2015, the Alaska Supreme Court ruled 
on Nunamta v. State of Alaska. In the Court 
opinion, ADNR's Miscellaneous Land Use Permit 
{MLUP) issued for the Pebble Project was 
"functionally irrevocable", and thereby required 
formal public notice and comment. The validity of 
the MLUP was moot because it had expired by the 
time the Court ruled; however, ADNR is now 
reviewing its administrative review processes for 
mine exploration activities authorized by MLUPs. 
New procedures and/or policies may result. 
Department of Law is advising ADNR on how to 
comply with the Court's ruling. This case does not 
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MINING PROJECTS 

Schedule Federal State 

affect any current permits for the Pebble Project. 

the Court took the Ci:ise 

the court 
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MINING PROJECTS 

Project Description: This gold mining project is located 70 miles northwest of Fairbanks. International Tower Hill (1TH) is proponent. Project was looking like 

a large open-pittable deposit but feasibility study released July 2013 failed to meet expectations and project is now in care & 

maintenance status while owner looks at options to improve project economics. 

lead Federal Agency: [Enter here] 

Responsible Person: {1) State Lead: Large Mine Project Team Kyle Moselle {2) DEC Lead: Tim Pilon (WW), {3) ADF&G Lead: Bill Morris, (4) EPA Lead: Cindi 

Godsey, (5) Corps Lead: Ben Soiseth, (6) BLM Lead: Matthew Reece 

Schedule Federal State 

last Updated By: Individuals Name last Updated By: Individuals Name last Updated By: Kyle Moselle 

Date: Date Updated Date: Date Updated Date: Updated 8/31/15 

This project is in holding status pending financing. Feasibility Study released July-2013 with less than 

Camp/offices at site closed and all site work is anticipated economic benefits. Project activities 

handled out of Fairbanks 1TH office. reduced to care and maintenance while company is 

evaluating ways to optimize project description and 

reduce costs. 
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MINING PROJECTS 

Project Description: 

Lead Federal Agency: 

Responsible Person: 

Schedule 

Gold mine operated by Coeur Alaska located 45 miles north of Juneau. Began production in June 2010 and expect to produce 125,000 

ounces of gold per year. 

USFS 

{1) State Lead: Large Mine Projects Team; OPMP Coordinator: Kyle Moselle (2) DEC Leads: Pete McGee (WW), (3) Doug Buteyn (SW), 

{4) DFG Lead: Kate Kanouse, (5) USFS Lead: Sarah Samuelson, (6) EPA Lead: Cindi Godsey, (7) Corps Lead: Randy Vigil, (8) Coeur: 

Kevin Eppers (env). 

Federal State 

last Updated By: Individuals Name last Updated By: Individuals Name last Updated By: Kyle Moselle, Gary Mendivil 

Date: Date Updated Date: Date Updated Date: 8/31/15 

Surface exploration activities continue at site with 

annual APMAs approved. 

A recent proposal by Coeur to establish an 

exploration portal near the existing Jualin Portal 

have been reviewed by DNR, DEC, and the USFS. 

DNR-Mining Section is requiring Coeur provide 

more details regarding reclamation of the proposed 

exploration portal with cost estimates before 

starting construction. The other agencies have 

deferred approval to DNR-Mining Section, provided 
the development of the exploration adit is 

conducted in compliance with existing permit 

conditions for the mine (e.g. water 

quantity/quality, waste rock storage, etc.) 

The approved bonding was increased by $684,115. 

Construction of the exploration drift has started. 

DEC has received a request to modify the AP DES 

permit to allow for graphite phyllite seeps to enter 

the Tailings Management Facility. DEC is reviewing 
the request to determine if it is a significant or non-

significant amendment. 

DEC is conducting a compliance inspection in early 

June 2014 for the water treatment plant on the 

Comet Beach side of the mine. 
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MINING PROJECTS 

Schedule Federal State 

EPA recently conducted a 3-day compliance 

inspection at Kensington. Results/reports pending. 

Failure Modes Effects Analysis meeting is scheduled 
in Juneau Sept. 29-30 and Oct. 1 to review 

preliminary preferred alternative for Stage 3 dam 
raise. 

DNR/DEC/ USFS site inspection in June observed 

exposed tailings above the water level in the TTF. A 
minimum 9-foot water cover is to be maintained at 

all times over the tailings in the TTF, per the 

approved R&C Plan and POO. Coeur started 

corrective action to redistribute the tailings in the 

TTF to comply. Full compliance is expected by Sept. 
15th. 
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MINING PROJECTS 

Project Description: Coarse graphite deposit located on north flank of Kigluaik Mtns, east of Teller. 

Initial drill results indicate this one of the largest coarse graphite resource on the planet. 

Lead Federal Agency: [Enter here] 

Responsible Person: {1) State Lead: Kyle Moselle, (2) DEC Lead: Tim Pilon, (3) ADF&G Lead: Bill Morris, (4) EPA Lead: , (5) Corps Lead: {6) BLM: 

Schedule 

last Updated By: Individuals Name 

Date: Date Updated 

Start Environmental Baseline in 2014 

Federal 

last Updated By: Individuals Name 

Date: Date Updated 

Mining claims are Federal (BLM land manager) 

surrounded by State claims. The Corps and ADOT 

considered this project when identifying candidate 

deep water port sites in NW Alaska. 

In May 2014, BLM performed an administrative 

review of the 24 Federal claims and found that only 

4 are valid for graphite exploration; 5 others were 

determined to be invalid and the remainder are 

only valid for metalliferous minerals. BLM will likely 

be approving exploration plans for any of the 20 

invalid/metalliferous-only claims. 

There has been dialogue between BLM and DNR 

Lands about conveying the BLM land under these 

claims to the State, which has a valid selection 

State 

last Updated By: Individuals Name 

Date: Date Updated 

Main deposit is on Federal (BLM) land. This is 

surrounded by State land/State mining claims. 

Engaged Large Mine Permit Team (LMPT) in late 

2013; LMPT will advise on scope of baseline 

program. Permitting still 2+ years away. 

In May 2014, and as part of the dialogue to convey 

BLM lands to the State, the State began a review of 

the existing State mining claims that Graphite One 

staked over the area. During the review, it became 

apparent that certain essential facts had been 

erroneously reported on Affidavit of Labor forms in 

2012 which clouds the title of the State claims. 

Normal steps to cure the issue are complicated 

because a third party overstaked the Graphite One 

State claims. 

DNR communicated the issue to Graphite One and 

suggested it use legal counsel to determine its best 

course of action. 

In June 2014 Graphite One filed amended Affidavits 
of Labor and paid the penalty fees. In addition DNR­

Mining is preparing a letter to G1 clarifying that 

their claims are in good standing. 
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MINING PROJECTS 

Project Description: 

lead Federal Agency: 

Responsible Person: 

Schedule 

The Usibelli Coal Mine is located near Healy and is expanding through the acquisition of state leases in an area known as Jumbo Dome. 
The coal is sub-bituminous C with very low sulfur content. 

Formal Surface Mining Control and Reclamation Act (SMCRA) permit has been submitted to DNR coal section for review. Permit 

application is currently undergoing completeness review. DEC is evaluating mine water management options. ADF&G is working with 

the applicant on Title 16 fish passage permits. 

DEC staff met with Usibelli Coal Mine staff to discuss coverage under the Multi-Sector General Permit (MSGP). Usibelli claims the mine 

will have zero discharge and does not need coverage under the MSGP. DEC disagrees 

Corps 

{1) State Lead: Large Mine Project Team, {2) DEC Lead: Tim Pilon (WW), {3) DMLW Lead: Russ Kirkham, {4) EPA Lead: Gayle Martin 

(404), {5) Corps: Ben Soiseth 

Federal State 

last Updated By: Individuals Name last Updated By: Individuals Name last Updated By: Individuals Name 

Date: Date Updated Date: Date Updated Date: Date Updated 

The Corps verified use of NWP 21 for the haul road 

portion of the project in December 2011, and for 

Term 1 of the mine in February 2012. NWP 21 

expired in March 2012, and was re-issued with a 

limit of 0.5 acres; nonetheless, a grandfathering 

provision of the reissuance allowed surface coal 
mining activities that had been previously verified 

by the 2007 NWP 21 to be reauthorized without 

applying the new limits imposed on the reissued 
2012 NWP 21 with re-verification by the Corps. The 

Corps re-verified Usibelli's use of NWP 21 for the 

haul road and Term 1 of the mine on December 21, 

2012, with an expiration date of March 18, 2017 
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MINING PROJECTS 

Project Description: 

Lead Federal Agency: 

Responsible Person: 

Schedule 

Usibelli is seeking permits from the state in order to mine coal from 800 acres near Palmer and Sutton in the Matanuska Valley. Project 

is located on State Mental Health Trust and private lands. The mine would produce up to 500,000 tons of coal per year for 12 years. 

There is local concern about potential impacts from fugitive dust. The Native Village of Chickaloon has also voiced concern about 

potential impacts to drinking water, surface and groundwater, subsistence foods, and religious and cultural practices. Usibelli applied 

in a timely manner for a 5-year renewal of the Surface Mining permit that was set to expire in November, 2011. The original deadline 
for public comment on the permit renewal was October 14, but was extended to November 15 at the request of the local community. 

The DEC Air Quality Division was working with Usibelli on an air quality minor permit, but Usibelli withdrew the permit application in 

mid-October. Usibelli has since refiled its Air Quality permit application. A request for a detailed health impact assessment (HIA) was 

submitted to the Dept. of Health & Social Services on June 13 after the department had completed a "draft rapid assessment". A similar 

request was attempted to be submitted through the Mat/Su Borough Assembly, but that request was denied 

[Enter here] 

{1) DEC Lead: Allan Nakanishi (WW), {2) DNR Lead: Russ Kirkham, {3) EPA Lead: Cindi Godsey (WW), {4) Tami Fordham (Tribal), {5) 
Corps Lead: Ben Soiseth 

Federal State 

last Updated By: Individuals Name last Updated By: Individuals Name Last Updated By: Individuals Name 

Date: Date Updated Date: Date Updated Date: Date Updated 

Air Permit (State) - issued June 2014 404 Permit (will trigger NEPA) Still awaiting Office of Surface Mining (OSM) reply 

APDES Permit to State's Ten Day Letter response. 

ADEC revised and reissued the Wishbone Hill Minor 
Air Quality permit on February 5, 2015 following an 

informal review request. The air permit was also 

appealed by Earthjustice on behalf of the 

Chickaloon Village Traditional Council and a hearing 

was granted on the record and briefs 
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MINING PROJECTS 

Project Description: 

lead Federal Agency: 

Responsible Person: 

Schedule 

The Niblack Project is a copper-gold-silver-zinc prospect located on Prince of Wales Island southwest of Ketchikan. The proponent is 

Heatherdale Resources, a Hunter-Dickinson group company (HDI is also parent of Northern Dynasty). The Project is in an advanced 

exploration phase, including approval for up to 6,000 feet of underground tunneling and 25,000 feet of underground drilling. Niblack 

holds 6,200 acres of federal and state mineral claims and 250 acres of patented (private) land. 

All current disturbances are on patented land, but some surface exploration has occurred within the adjacent Inventoried Road less 
Areas of the Tongass National Forest. DNR and the Forest Service approved additional geotechnical and exploration drilling in 2012, 

which the company conducted. However, the site has been in a temporary closure since Oct. 2012. 

Development proposals may include off-site processing of ore (two sites in Ketchikan are being considered). Power at the mine site 

could eventually come from hydroelectric resources. 

TBD 

{1) State Lead: Large Mine Projects Team; OPMP Coordinator: Kyle Moselle, {2) DEC Leads: Renee Evans (WW), (3) Doug Buteyn (SW), 

{4) DFG Lead: Mark Minillo, {5) EPA Lead: Cindi Godsey, (6) Corps Lead: Marcia Heer, (7) USFS Lead: Sarah Samuelson 

Federal State 

last Updated By: Individuals Name last Updated By: Individuals Name last Updated By: Individuals Name 

Date: Date Updated Date: Date Updated Date: Date Updated 

Pre-application phase, advanced exploration is in USFS approved surface exploration drilling in 2001 APDES Permit No. AK0053708 issued July 31, 2015 

temporary closure under existing WMP. Temporary Inventoried Roadless Area #507 on June 7, 2012. and effective starting Sept. 1, 2015. Duration is 5 

closure expires Oct 2015. Further exploration years. 15-day informal review requested by SEACC. 

activities pending funding. Niblack has proposed a APDES Permit currently under review by DEC 
marine discharge of existing contact water Director of Water Division. 

Tidelands easement application in review by DNR-

Lands for outfall line of marine discharge. Public 

notice of tidelands application completed May 2, 

2014. Best Interest Finding (BIF) and draft 

easement expected publicly noticed for comment 

June 5, 2015. DNR-Lands is currently finalizing the 

BIF and easement for AOL 108261. 

Corps NW #7 pre-construction notice application 
submitted. 10-day agency notice expected early 

June 2014. 

SB99 became law in 2014. It allows the Alaska 

Industrial Development and Export Authority 

(AIDEA) to issue bonds up to $125 million to finance 
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MINING PROJECTS 

Schedule Federal State 

the infrastructure and construction costs of the 

Niblack Project. It cannot be used for completing 

environmental or permit reviews. 
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MINING PROJECTS 

Project Description: The Rock Creek Mine is now the Nanuuq Project under Bering Straits Native Corporation (BSNC). 

Consists of open-pit gold mines: Rock Creek Mine located six miles north of Nome and Big Hurrah Mine located 42 miles east of Nome. 

NovaGold transferred its subsidiary, Alaska Gold Co., which owns the project to Berings Straits Native Corp. on Nov 1, 2012. Big 

Hurrah Mine located on land owned by Alaska Gold Co. and surrounding lands owned by Salomon Native Corporation. 

A reclamation & closure plan was approved in Feb, 2012. 

The State signed off on the Phase I reclamation and responsibility for Phase II transferred with Alaska Gold Co. to Bering Straits Native 

Corp (BSNC) on Nov 1 and $6.8 million of the $20.3 million financial assurances were released. The remainder remained with Alaska 

Gold Co. when it was transferred to BSNC. 

DNR/MLW will require new personal bond and eventually updates to the Reclamation plan to reflect Phase I completion. DEC Waste 

Mgmt Permit will expire and new monitoring plan will be required. 

lead Federal Agency: [Enter here] 

Responsible Person: {1, (2) DEC Leads: Tim Pilon (WW), (3) Doug Buteyn (SW), {4) DNR lead: Brent Martellaro {5) ADF&G Lead: Laura Jacobs, (6) EPA 

Leads: Cindi Godsey, (7) Thor Cutler (UIC), (8) Corps Lead: Leslie Tose {9) Lead for BSNC: Consultant Frank Bergstrom, {10) Harry Noah 

Schedule Federal State 

last Updated By: Individuals Name last Updated By: Individuals Name last Updated By: Kyle Moselle 

Date: Date Updated Date: Date Updated Date: Updated 8/31/15 

AGC & financial assurances transferred Nov 1 to This project is not coordinated by LMPT. 

BSNC. State inspection of Phase I close was No bid by BSNC to resume mining for at least one 

completed. Dam Safety has issued letter removing year. State will continue to require monitoring and 

breached dam from state jurisdiction in August compliance with next phase of reclamation as 

2012. required. 

NovaGold submitted a final annual report on the BSNC met with DNR and DEC in May 2014 to 

project in March, 2013. provide an update on reclamation activities and 

BSNC continues to provide quarterly monitoring tentative plans for the site's future. They 

reports required by the permits. informally proposed some changes to the approved 

As of July 2013, no further efforts for at least a year Reclamation & Closure Plan and were advised to 

for resumed mining of Rock Creek/Big Harrah under formalize the request in writing to the State. 

so-called Nanuuq Gold project based on financial BSNC also introduced a preliminary plan to mine at 

and ore delineation issues. Big Hurrah and truck ore to the Rock Creek Mill for 

processing; however, these plans are wholly 

contingent on raising funds and it was agreed that 

much more has to occur before approval to move 
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MINING PROJECTS 

Schedule Federal State 

forward with this plan could be obtained from state 
agencies. 
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MINING PROJECTS 

Project Description: Consists of an underground gold mine located 32 miles northeast of McGrath. Located in an area of historic mining. Operator is Fire 

River Gold. Mine resumed production July 4, 2011 and made progress in improving project economics but the mine closed again in Fall 

2013. 

lead Federal Agency: BLM 

Responsible Person: {1) State Lead: Large Mine Projects Team; OPMP Coordinator: Kyle Moselle, {2) DEC Leads: Tim Pilon (WW), {3) Lori Aldrich (EH/Solid 

Waste), {4) BLM leads: James Whitlock (compliance), {5) Alan Bittner (ANC Field Mgr), {6) EPA Lead: Cindi Godsey, (6) Fire River Gold: 

Blane Wilson (Gen. Mgr), (7) Larry Wilson (Env) 

Schedule Federal State 

last Updated By: Individuals Name last Updated By: Individuals Name Last Updated By: Kyle Moselle 

Date: Date Updated Date: Date Updated Date: Updated 8/31/15 

Current schedule is driven by completion/approval BLM is a close participant in the closure approval Final version of Temporary Closure Plan adopted by 

of the Temporary Closure Plan. The last State process - If FRG adopts the latest changes to their State in January 2014. Property is being managed 

comments were sent to the company on Nov 18, temporary closure plan then the BLM will approve by on site caretakers. 
2013 - awaiting updated draft of plan. This should it concomitant with the State approving the same Updates to mine Plan of Operations put on 

be the final draft. plan. indefinite hold while company is in temporary 

closure status. 

Mystery Creek Resources is now sole owner of the 

property. 
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MINING PROJECTS 

Project Description: 

lead Federal Agency: 

Responsible Person: 

Schedule 

The Bokan-Dotson Ridge Rare Earth Element (REE) prospect is located on the southern end of Prince of Wales Island, approximately 37 

miles southwest of Ketchikan. The proponent is Ucore Rare Metals, Inc, and the property consists of approximately 10,000 acres of 

federal mining claims on the Tongass National Forest. The REE resource is primarily contained in narrow dikes, but with good grade 

and high heavy/light REE ration. The Bokan-Dotson Ridge REE Project area is located along Dotson Ridge adjacent to Bokan Mountain 

(site of the historic Ross Adams uranium mine, last operated by Newmont Mining Corporation). 

USFS 

{1) State Lead: Large Mine Projects Team; OPMP Coordinator: Kyle Moselle, {2) DEC Lead: Allan Nakanishi (WW), {3) DFG Lead: Mark 

Minillo, (4) USFS Lead: Sarah Samuelson, {5) EPA Lead: TBD, (6) Corps Lead: Matthew Brody 

Federal State 

Last Updated By: Individuals Name Last Updated By: Individuals Name Last Updated By: Kyle Moselle 

Date: Date Updated Date: Date Updated Date: Updated 8/31/15 

Plan of Operation for geotechnical drilling approved ADNR-DMLW-Water Section issued Temporary 

by the USFS on July 8, 2013. Water Use Authorization F2014-105 on July 18, 

Ucore plans to complete that work in 2014 2014. Expires Oct. 31, 2019. No Fish Habitat 

(pending funding). Permit required due to location of withdrawal. 

Current disturbance levels are less than 5 acres, so 

no DNR approved reclamation plan or bonding is 

required at this time. 

Current activities do not required issuance of solid 
waste or waste water discharge permits from DEC. 

SB99 became law in 2014. It allows the Alaska 

Industrial Development and Export Authority 

(AIDEA) to issue bonds up to $145 million to finance 

the infrastructure and construction costs of the 
Bokan-Dotson Ridge Project. It cannot be used for 

completing environmental or permit reviews. 
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MINING PROJECTS 

Project Description: 
lead Federal Agency: 
Responsible Person: 

Schedule 

Project in the Fairbanks area, exploration has occurred for several years 

[Enter here] 
{1) State Lead: Large Mine Projects Team; OPMP Coordinator Kyle Moselle 

Federal 

Last Updated By: Individuals Name Last Updated By: Individuals Name 

Date: Date Updated Date: Date Updated 

State 

Last Updated By: Individuals Name 

Date: Date Updated 

Company entered into MOU with OPMP for project 
coordination in early 2014. Initial kick-off meeting 

was held in April 2014. Company is developing its 

environmental baseline program in response to 

feedback the State provided at that meeting and a 

follow-up meeting, also in April 2014. 
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MINING PROJECTS 

Project Description: General Permit POA-2006-1944-Ml; authorizes placement of dredged and/or fill materials into waters of the United States, including 

wetlands, for placer mining activities within the State of Alaska. 

lead Federal Agency: 
The GP applies to placer mining operations of ten acres or less of disturbance area, and stream diversions of up to 2000 linear feet. 

Corps 
Responsible Person: State Lead: Large Mine Project Team, (2) DEC Lead:, (3) DFG Lead:, (4) EPA Lead: Matt LaCroix, (5) Corps Lead: Leslie Tose/Deb 

McAtee 

Schedule Federal State 

last Updated By: Individuals Name last Updated By: Individuals Name last Updated By: Individuals Name 

Date: Date Updated Date: Date Updated Date: Date Updated 

Issued Apr 2012; expired Oct 2014. The Corps issued GP POA-2014-55 on May 27, 2015. DEC's draft Mechanical Placer Miners General 

On October 29, 2014, the Alaska District issued a The revised GP applies to operations with up to 5 Permit was released on March 10, 2015 for public 
Special Public Notice extending the expiration date acres of wetland disturbance and stream channel comment. 
of POA-2006-1944-Ml until October 31, 2015. relocations of up to 1,500 linear feet. DEC issued the 401 Certification for POA-2014-55 

Operations covered under POA-2006-1944-Ml Operators are required to submit site information on May 15, 2015. The Certification requires 

remain subject to those conditions until October to support a jurisdictional determination, and a operations in 303(d)-listed impaired waters to 

31, 2016; after which time they must comply with mitigation statement per 325.1(d)(7). POA-2014-55 monitor turbidity 3 times per week to ensure the 
POA-2014-55 or apply for an individual permit. states that compensatory mitigation is not required turbidity standard is not exceeded. 

for covered operations as a matter of Alaska District 

policy. 
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Project Description: 
lead Federal Agency: 
Responsible Person: 

Schedule 

[Enter Here] 
[Enter Here] 
[Enter Here] 

Last Updated By: Individuals Name 

Date: Date Updated 

[Enter Here] 

Federal 

Last Updated By: 

Date: 

[Enter Here] 

State 

Individuals Name Last Updated By: Individuals Name 

Date Updated Date: Date Updated 

[Enter Here] 
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